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10/20/06 Statement of Ongoing Contracts as of 11/02/06

10District

10-ALP-4-12.5/26.5

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-24.3/24.4

10-AMA-88-42.1/46.9

Fed Aid

HA23

HA22

HE14

HB1

HA23

HE14

Pgm Code
IN ALPINE COUNTY AT ROUTE 4 FROM LAKE
ALPINE TO EBBETTS PASS

IN AMADOR COUNTY NEAR DRYTOWN FROM
SACRAMENTO AND AMADOR COUNTY LINE TO
ROUTE 49 AND 16 INTERSECTION

IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK AND AMADOR CITY FROM JUNCTION
ROUTE 104 TO 0.3 KM SOUTH OF
RANCHERIA CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON
VALLEY ROAD

IN AMADOR COUNTY EMERGENCY WORK

IN AMADOR COUNTY NEAR COOKS STATION
AND HAM STATION AT VARIOUS LOCATIONS

Description 

STORM DAMAGE REPAIR

RESURFACE ROADWAY

CONSTRUCT EXPRESSWAY

LANDSCAPING AND IRRIGATION

SLIDE CORRECTION

CONSTRUCT PASSING LANES

Type Of Work
H M BYARS CONSTRUCTION CO

GEORGE REED, INC.

VIKING/STIMPEL A JOINT VENTURE

WATKIN AND BORTOLUSSI, INC.

GEORGE REED INC

FORD CONSTRUCTION COMPANY, INC

Contractor

RENO NV  89510

REDDING CA-96049-2335

SAN RAFAEL, CA 94901-4886

LODI CA  95241

LODI, CA 95240-2406

 

(209)334-0790

 

 

 

 

JOHN YANGUBA

SHIVINDER SINGH

OSHITA, STANLEY T.

OSHITA, STANLEY T.

Resident
Engineer

 

(209) 948-7222

(209) 267-9068

(209) 333-6928

 

(209) 333-6928

 $2,000,000

 $2,197,847

 $24,663,918

 $157,164

 $500,000

 $5,106,737

Bid + CCOs

 $0

 $2,115,724

 $21,177,507

 $100,807

 $0

 $4,489,652

Comp To  date

 $0

 $0

 $1,417,684

 $0

 $0

 $2,071,221

This Month
04/14/97

11/16/04

03/22/04

08/10/05

03/11/98

11/04/05

Awarded

04/14/97

12/06/04

03/26/04

08/24/05

03/16/98

11/18/05

Approved

09/29/05

02/09/07

12/31/08

12/30/06

Est Comp

 0%

 100%

 31%

 30%

 0%

 90%

%Time

 0%

 100%

 86%

 64%

 0%

 88%

% Work 

 

 

 

 

 

 

Message

10-1A2104

10-1A4904

10-049944

10-1A6714

10-2A4104

10-406404

Contract 

STP-    -(   )

ACST-P016-(028)E

ACST-P049-(129)E

ACST-P088-(047)E

ER-    -(   )

ACNH-P088-(046)E

--()

  P0-16 0-(8E)

  P0-49 1-(9E)

  P0-88 0-(7E)

--()

--()

  

--()

--()

--()

  

  

  

WPCP

SWPPP

WPCP

  

SWPPP

P O BOX 10047

P.O. BOX 492335

77 LARKSPUR STREET

P O BOX 1630

639 EAST LOCKEFORD STREET

603 SAN JUAN AVENUE

260 HANFORD STREET

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

STOCKTON, CA 95203

SUTTER CREEK, CA-95685

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

10District

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-8.1/8.4

10-CAL-4-35.4/0

10-CAL-4-42.7/49.6

10-MER-99-5.0/21

Fed Aid

HA21

HA21

HB4N

HA12

HA22

HA22

Pgm Code
IN AMADOR COUNTY NEAR IONE FROM  0.2
KM WEST OF DRY CREEK BRIDGE TO 0.2 KM
EAST OF DRY CREEK BRIDGE

IN AMADOR COUNTY NEAR DRYTOWN AT DRY
CREEK BRIDGE

IN CALAVERAS COUNTY AT COPPEROPOLIS
FROM OBRYNES FERRY ROAD TO 0.4 KM
EAST OF OBYRNES FERRY ROAD

IN CALAVERAS AND TUOLUMNE COUNTIES
BETWEEN MURPHYS AND HATHAWAY PINES
AND IN TUOLUMNE COUNTY ON ROUTE 108
AT SOULSBYVILLE ROAD

IN CALAVERAS COUNTY NEAR ARNOLD  FROM
MORAN ROAD TO 0.5 KM EAST OF MEKO
DRIVE

IN MERCED COUNTY AT VARIOUS LOCATIONS
FROM 0.4 KM SOUTH OF DEADMAN CREEK
BRIDGE TO 0.6 KM NORTH OF BUHACH ROAD
OVERCROSSING

Description 

BRIDGE REPLACEMENT

WIDEN EXISTING BRIDGE

EXTEND EXISTING LEFT TURN LANE

CONSTRUCT 2 SAND STORAGE FACILITIES

RESURFACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

Type Of Work
VIKING CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTIORS

GEORGE REED, INC

ON GRADE

GEORGE REED INC

GEORGE REED INC

Contractor

RANCHO CORDOVA, CA 95741

SONORA, CA 95370

JAMESTOWN CA 95327

SONORA, CA 95370

MODESTO CA 95352

 

 

 

 

 

(209)523-0734

OSHITA, STANLEY T.

SHIVINDER S SINGH

MARCELINO DE LA CRUZ

WORTHINGTON, V.RAY

DE LA CRUZ MARCELINO

DEOL, HARMINDER

Resident
Engineer

(209) 333-6928

(209) 267-9068

(209) 736-9563

(209) 533-3894

(209) 736-9563

(209) 667-1869

 $2,013,925

 $2,846,303

 $392,150

 $1,431,228

 $2,665,781

 $2,544,385

Bid + CCOs

 $1,981,371

 $2,500,088

 $325,145

 $658,486

 $1,274,903

 $165,943

Comp To  date

 $0

 $267,034

 $570

 $153,726

 $1,120,925

 $165,943

This Month
06/10/04

04/06/05

04/14/06

01/30/06

07/28/06

09/11/06

Awarded

06/26/04

04/13/05

04/24/06

02/10/06

08/07/06

09/18/06

Approved

12/31/06

04/25/07

11/15/06

12/27/06

11/30/06

11/28/06

Est Comp

 0%

 49%

 100%

 67%

 43%

 44%

%Time

 0%

 88%

 83%

 46%

 48%

 7%

% Work 

PLANT EST
SATIS

 

SUSPENDED

 

 

 

Message

10-2A2704

10-0A8504

10-0L7504

10-2A9804

10-0E9704

10-0P2804

Contract 

ACST-S104-(003)E

ACST-P124-(001)E

  

  

  

  

--()

  P1-24 0-(1E)

  

  

  

  

  

--()

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

POST OFFICE BOX 1508

P.O. BOX 548

POST OFFICE BOX 159

P.O. BOX 548

P O BOX 4760

1110 WEST KETTLEMAN
LANE, SUITE 35

260 HANFORD STREET

P.O. BOX 430

POST OFFICE BOX 218

P.O. BOX 430

P.O. BOX 1863

LODI, CA 95240

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

10District

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-26.5/28.8

10-MER-99-28.2/36.4

10-MER-140-27.0/30.2

10-MER-152-19.5/25

Fed Aid

HE14

HA25

HB4C

HE12

HA22

HA22

Pgm Code
IN MERCED COUNTY IN AND NEAR MERCED
FROM MCHENRY ROAD TO 0.4 KM SOUTH OF
CHILDS AVENUE OVERCROSSING

IN MERCED COUNTY IN MERCED FROM  O
STREET UNDERCROSSING TO 0.5 KM NORTH
OF V STREET UNDERCROSSING

IN MERCED COUNTY NEAR LIVINGSTON FROM
0.4 KM SOUTH OF ARENA WAY TO 0.4 KM
SOUTH OF HAMMATT AVENUE OVERCROSSING

IN MERCED COUNTY IN AND NEAR
LIVINTSTON AND DELHI AT VARIOUS
LOCATIONS

IN MERCED COUNTY NEAR MERCED FROM MC
SWAIN ROAD TO 1.2 KM EAST OF
APPLEGATE ROAD

IN MERCED COUNTY IN AND NEAR  LOS
BANOS FROM CENTRAL CALIFORNIA
IRRIGATION DISTRUCT MAIN CANAL TO 0.5
KM WEST OF DELTA ROAD

Description 

CONSTRUCT FREEWAY AND BRIDGES

HIGHWAY PLANTING RESTORATION

CONSTRUCT FREEWAY

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

REPLACE ASPHALT CONCRETE

Type Of Work
GRANITE CONSTRUCTION

WATKIN & BORTOLUSSI, INC.

AGEE CONSTRUCTION CORPORATION

J. S. BRAR COMPANY

W. JAXON BAKER

TEICHERT CONSTRUCTION

Contractor

SAN RAFAEL, CA 94901

CLOVIS, CA 93613

CLOVIS, CA 93611-9202

REDDING, CA  96099-4248

TURLOCK, CA 95381-

(831)724-1011

 

 

 

 

 

KEWAL VIRK

HASSAN JAKHAR

SAYED HASHEMYAN

OSHITA, STANLEY T.

VIRK, KEWAL

HASSAN JAKHAR

Resident
Engineer

(559) 665-9083

(209) 726-5485

 

 

(559) 665-9083

(209) 726-5485

 $69,232,387

 $1,292,782

 $24,054,496

 $2,537,235

 $2,547,392

 $1,116,383

Bid + CCOs

 $50,348,868

 $931,875

 $12,480,900

 $2,485,571

 $2,533,063

 $1,081,695

Comp To  date

 $3,700,903

 $349,938

 $826,026

 $0

 $5,845

 $351,507

This Month
11/10/05

01/06/06

11/07/05

04/24/02

02/13/03

08/29/06

Awarded

11/28/05

01/17/06

11/18/05

05/14/02

02/25/03

09/05/06

Approved

04/21/08

08/04/09

01/10/08

10/06/06

10/14/08

10/20/06

Est Comp

 33%

 13%

 33%

 0%

 100%

 71%

%Time

 73%

 72%

 52%

 0%

 99%

 96%

% Work 

 

 

 

PLANT EST
SATIS

SUSPENDED

 

Message

10-363114

10-482314

10-3169E4

10-2A50U4

10-0A5804

10-0P2904

Contract 

ACNH-P099-(493)E

ACNH-P099-(477)E

ACNH-P099-(487)E

ACNH-P099-(436)E

ACST-P140-(027)E

  

--()

--()

--()

--()

  P1-40 0-(7E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

77 LARKSPUR STREET

P O BOX 629

7202 EAST BULLARD AVENUE

P.O. BOX 994248

P.O. BOX 3367

P.O. BOX 878

611 SAN JUAN AVE

1110 WEST KETTLEMAN
LANE, SUITE 35

P.O. BOX 878

1801 MOTEL DRIVE

CHOWCHILLA, CA 93610

STOCKTON, CA 95203

LODI, CA 95240

CHOWCHILLA, CA 93610

Accepted

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

10District

10-MER-165-32.2/32.6

10-MPA-140-34.0/51

10-MPA-140-42.3/43.5

10-MPA-140-42.3/0

10-SJ-4-15.8/0

10-SJ-4-17.6/19.5

Fed Aid

HB1

HA23

201130

201130

HB1

HA25

Pgm Code
IN MERCED COUNTY NEAR HILMAR FROM 0.4
KM SOUTH OF WILLIAMS AVENUE  TO 0.4
KM NORTH OF WILLIAMS AVENUE

ABOUT 5 MILES EAST OF MIDPINES IN THE
MERCED RIVER CANYON FROM BRICE BURG
TO YOSEMITE NATIONAL PARK (KP
54.4/82.9)

IN MARIPOSA COUNTY ON ROUTE 140 AT PM
42.3

IN MARIPOSA COUNTY ON ROUTE 140 AT PM
42.3

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM ARGONAUT STREET TO 0.1 KM WEST
OF ROUTE 4 AND 5 SEPARATION

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

Description 

INSTALL LEFT TURN LANE

STORM DAMAGE REPAIR

CONSTRUCT TWO TEMPORARY BRIDGES AND
HWY

REMOVE DEBRIS FROM HWY CAUSED BY
SLIDE

INSTALL TRAFFIC SIGNAL

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
GEORGE REED INC

F AND H CONSTRUCTION

TEICHERT CONSTRUCTION

A I S CONSTRUCTION CO.

PRISM ENGINEERING

ECOLOGY SPRINKLER COMPANY

Contractor

MODESTO CA 95352

STOCKTON CA 95205

TURLOCK, CA 95381

CARPINTERIA, CA 93013

SANTA CLARA CA95050

RIO LINDA, CA 95673

(209)523-0734

 

 

 

 

 

DEOL, HARMINDER

DEOL, HARMINDER

DEOL, HARMINDER

BAL BAHADUR PAUL

OSHITA, STANLEY T.

Resident
Engineer

(209) 667-1869

 

(209) 667-1869

(209) 667-1869

(209) 333-6923

(209) 333-6928

 $622,839

 $2,000,000

 $9,985,000

 $1,785,000

 $573,847

 $1,547,850

Bid + CCOs

 $35,378

 $0

 $2,158,932

 $1,210,299

 $435,291

 $1,436,484

Comp To  date

 $35,378

 $0

 $739,263

 $27,213

 $209,499

 $9,380

This Month
05/04/06

01/21/97

06/16/06

05/03/06

04/12/06

03/07/03

Awarded

05/22/06

01/21/97

06/17/06

05/05/06

04/25/06

03/18/03

Approved

01/22/07

12/31/06

10/24/06

10/30/06

12/31/07

Est Comp

 16%

 0%

 38%

 90%

 100%

 0%

%Time

 6%

 0%

 22%

 68%

 76%

 0%

% Work 

SUSPENDED

 

 

 

 

PLANT EST
SATIS

Message

10-0H5504

10-0A8204

10-0P4404

10-0P2404

10-0H3504

10-3A9304

Contract 

  

ER-3117-(001)E

  

  

  

ACNH-X077-(012)E

  

--()

  

  

  

--()

  

  

  

  

  

  

SWPPP

  

  

  

WPCP

SWPPP

P O BOX 4760

P O BOX 55245

P. O. BOX 3367

6420 VIA REAL, STE 6

630 REED STREET

6636 2ND STREET

P. O. BOX 1863

P. O. BOX 1863

1110 W KETTLEMAN LANE
#35

1110 WEST KETTLEMAN
LANE, SUITE 35
LODI, CA 95240

Accepted

10/24/06

Location
Storm Water
Plan



State of California Department of Transportation Page 5
10/20/06 Statement of Ongoing Contracts as of 11/02/06

10District

10-SJ-5-5.4/45.8

10-SJ-5-23.9/25.1

10-SJ-5-28.3/29.5

10-SJ-12-23.1/0

10-SJ-26-15.3/15.9

10-SJ-99-1.7/0

Fed Aid

HM3

HA22

HA25

HB1

HB1

HB4N

Pgm Code
IN SAN JOAQUIN COUNTY AT VARIOUS
LOCATIONS

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM 0.4 KM NORTH OF DOWNING  AVENUE
UNDERCROSSING TO 0.4 KM SOUTH OF
CHARTER WAY UNDERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM SMITH CANAL BRIDGE TO RIVER
DRIVE

IN SAN JOAQUIN COUNTY NEAR CLEMENTS
AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR BELLOTA
FROM CALAVERAS RIVER BRIDGE TO 1.5 KM
WEST OF DUCK CREEK BRIDGE

IN SAN JOAQUIN COUNTY IN RIPON AT
MILGEO AVENUE OVERCROSSING

Description 

TREAT BRIDGE DECKS AND JOINT SEALS

RESURFACE ASPHALT CONCRETE

IRRIGATION SYSTEM

WIDEN, SLURRY SEAL AND SIGNAL

REALIGN EXISTING CURVE

CHANGEABLE MESSAGE SIGN

Type Of Work
DEBRUIN CONSTRUCTION, INC.

TEICHERT CONSTRUCTION COMPANY

LONE STAR LANDSCAPE, INC.

GRANITE CONSTRUCTION INC.

GRANITE CONSTRUCTION COMPANY

TENNYSON ELECTRIC INC

Contractor

STOCKTON, CA 95201-1118

STOCKTON CA 95201

STOCKTON CA 95201

LIVERMORE CA 94550

(209)982-0950

 

(408)682-0100

 

 

(925)606-1038

UPPAL, GURDIP DANNY

OBAIDULLAH "ABDUL"
RASHID

GURDIP "DANNY" UPPAL

BAL BAHADUR PAUL

NOMER GUTIERREZ

Resident
Engineer

(209) 333-6930

 

(209) 333-6930

(209) 333-6923

(209) 942-6160

 

 $364,898

 $257,950

 $527,550

 $794,527

 $2,129,579

 $596,673

Bid + CCOs

 $311,281

 $263,115

 $115,025

 $682,450

 $2,133,216

 $0

Comp To  date

 $37,809

 $5,555

 $18,245

 $335,839

 $147,760

 $0

This Month
04/27/06

09/06/06

05/30/06

03/29/06

05/18/06

06/23/06

Awarded

05/12/06

09/18/06

06/08/06

04/11/06

05/31/06

07/14/06

Approved

10/20/06

10/26/06

12/01/06

10/30/06

12/12/06

Est Comp

 37%

 10%

 68%

 100%

 0%

 0%

%Time

 82%

 100%

 22%

 86%

 0%

 0%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

10-0F5104

10-0P3004

10-0M8204

10-0H2004

10-499004

10-0K8104

Contract 

  

  

  

ACST-X077-(016)E

ACST-P026-(022)E

OTS-000C-(283)

  

  

  

  X0-77 0-(6E)

  P0-26 0-(2E)

--()

  

  

  

--()

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

P.O.BOX 1118

P. O. BOX 151

PO BOX 151

7275 NATIONAL DRIVE

1110 W. KETTLEMAN
LANE, SUITE 35

WATERFRONT
CONSTRUCTION

1110 W. KETTLEMAN
LANE, SUITE 35

1110 W KETTLEMAN #35

611 SAN JUAN AVENUE

Accepted

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

10District

10-SJ-99-14.1/15

10-SJ-99-16.7/0

10-SJ-99-17.1/25.4

10-SJ-99-25.4/29

10-SJ-99-28.2/29

10-SJ-99-35.6/36.3

Fed Aid

HE11
HE11

HB1

HB1

HB1

HB32

HA42

Pgm Code
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD  OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT MARIPOSA ROAD
OVERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR LODI  FROM
EIGHT MILE ROAD OVERCROSSING TO SOUTH
LODI OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.3 KM SOUTH OF HARNEY LANE
TO 0.3 KM NORTH OF SOUTH LODI
OVERCROSSING

IN SAN JOAQUIN COUNTY NEAR ACAMPO
FROM 0.1 KM SOUTH OF JAHANT ROAD
OVERCROSSING TO 0.6 KM SOUTH OF
COLLIER ROAD OVERCROSSING

Description 

CONSTRUCT INTERCHANGE

WIDEN ROADWAY

CONSTRUCT MEDIAN BARRIER

CONSTRUCT CONCRETE MEDIAN BARRIER

REPLACEMENT HIGHWAY PLANTING

PAVE MEDIAN

Type Of Work
VIKING DSS A JOINT VENTURE

RGW CONSTRUCTION INC.

DESILVA GATES CONSTRUCTION

R & L BROSAMER INC.

WATKIN & BORTOLUSSI, INC.

GEORGE REED, INC.

Contractor

RANCHO CORDOVA CA 95742-
6534

LIVERMORE CA 94550-9235

STOCKTON, CA 95205

WALNUT CREEK CA 94596

LODI CA 95241

 

 

 

 

 

 

CASTILLO, MARIO D

NOMER GUTIERREZ

CASTILLO, MARIO D.

MARIO CASTILLO

OSHITA, STANLEY T.

MARIO CASTILLO

Resident
Engineer

(209) 941-1926

(209) 942-6160

(209) 948-1926

(209) 941-1926

(209) 333-6928

(209) 941-1926

 $25,156,327

 $1,341,357

 $6,896,836

 $10,245,175

 $449,829

 $529,362

Bid + CCOs

 $24,720,109

 $843,095

 $3,492,111

 $2,072,236

 $445,223

 $455,912

Comp To  date

 $1,950

 $243,400

 $568,732

 $743,210

 $4,122

 $455,912

This Month
05/13/02

05/17/06

06/24/05

06/30/06

06/17/03

06/14/06

Awarded

05/28/02

05/30/06

07/12/05

07/12/06

06/27/03

06/22/06

Approved

12/18/07

01/03/06

04/24/06

07/31/07

12/29/06

10/23/06

Est Comp

 0%

 55%

 51%

 23%

 97%

 93%

%Time

 0%

 60%

 50%

 20%

 97%

 86%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

10-1A7004

10-0H5204

10-3A4304

10-0F3004

10-0J6104

10-0K5604

Contract 

ACNH-P099-(429)E

  

ACST-P099-(492)E

ACST-P099-(502)E

  

  

PL62-10 0-(1)

  

G P0-99 4-(2E)

G P0-99 5-(2E)

  

  

--()

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

11315 SUNRISE GOLD CIR. STE A

PO BOX 2910 550 GREENVILLE RD

4550 N. WILSON WAY

1777 OAKLAND BLVD., STE 300

P.O. BOX 1630

445 W.WEBER AVE.

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN
LANE, SUITE 35

611 SAN JUAN AVENUE

STOCKTON, CA 95203

STOCKTON, CA 95203

LODI, CA 95240

Accepted

10/23/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

10District

10-SJ-132-.6/2.2

10-SJ-205-3.0/13.6

10-STA-5-28.1/0

10-STA-5-/28.1

10-STA-99-9.9/15

10-TUO-108-1.8/4.6

Fed Aid

HM1B

HB4C

HA22

HA42

HA25

HE14

Pgm Code
IN SAN JOAQUIN COUNTY NEAR MODESTO AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
TRACY AT VARIOUS LOCATIONS

IN STANISLAUS AND SAN JOAQUIN
COUNTIES IN AND NEAR NEWMAN,
PATTERSON AND WESTLEY FROM MERCED AND
STANISLAUS COUNTY LINE TO GAFFER

IN STANISLAUS COUNTY AT VARIOUS
LOCATIONS

IN STANISLAUS COUNTY IN AND NEAR
MODESTO AND CERES FROM 0.2 KM SOUTH
OF THE PINE STREET OVERCROSSING TO
THE TUOLUMNE RIVER BRIDGE

IN TUOLUMNE COUNTY NEAR SONORA FROM
0.3 KM WEST OF SANGUINETTI OVERHEAD
TO 0.5 KM EAST OF STANDARD ROAD

Description 

RESURFACE CONCRETE PAVEMENT

WIDEN FREEWAY AND BRIDGES

RUBBERIZED ASPHALT CONCRETE OVERLAY

REPLACE RIGHT OF WAY FENCE

PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY

Type Of Work
PROFESSIONAL CONSTRUCTION

OC JONES/CC MEYERS JV

GRANITE CONSTRUCTION COMPANY

OUR VALLEY FENCE COMPANY

WATKIN AND BORTOLUSSI INC

GOODFELLOW HARRIS JOINT

Contractor

PLEASANT HILL CA 94523

BERKELEY,CA 94710

WATSONVILLE CA 95077

SAN RAFAEL CA 949014886

WENATCHEE WA 98807

(925)945-1052

 

(831)724-1011

(760)446-3100

(415)453-4691

(509)662-7111

DEOL, HARMINDER

BLUM,ALFRED

GURDIP "DANNY" UPPAL

SUTTI, RENEE' M.

BLUM, ALFRED

Resident
Engineer

(209) 667-1869

(209) 948-7216

 

(209) 333-6930

(209) 667-1147

(209) 536-2646

 $634,589

 $73,983,116

 $6,296,520

 $658,854

 $4,115,112

 $45,760,870

Bid + CCOs

 $600,628

 $7,647,708

 $0

 $657,119

 $1,425,437

 $44,728,875

Comp To  date

 $534,858

 $5,181,096

 $0

 $0

 $605,349

 $16,500

This Month
04/28/06

03/28/06

09/20/06

06/13/06

02/06/06

06/21/01

Awarded

05/16/06

04/12/06

10/05/06

06/23/06

02/22/06

07/07/01

Approved

10/23/06

06/11/10

09/25/06

08/01/07

08/23/07

Est Comp

 97%

 15%

 0%

 100%

 11%

 0%

%Time

 95%

 10%

 0%

 100%

 34%

 0%

% Work 

SUSPENDED

 

 

COMPLETED

 

PLANT EST
SATIS

Message

10-0M3204

10-300164

10-0N2104

10-0F85U4

10-0F7204

10-3404U4

Contract 

  

ACNH-X077-(014)N

  

  

ACNH-P099-(500)E

ACST-P108-(037)E

  

  X0-77 0-(4N)

  

  

--()

  P1-08 0-(7E)

  

--()

  

  

  

--()

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

164 BELLE AVE

1520 FOURTH STREET

P O BOX 50085

77 LARKSPUR STREET

P O BOX 598

P.O BOX 1863

611 SAN JUAN AVE.

1110 W. KETTLEMAN
LANE, SUITE 35

P.O. BOX 1863

Accepted

10/26/06

09/26/06

Location
Storm Water
Plan
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 $20,505,525 $202,400,247 $348,695,857

10-TUO-108-45.5/50.3

10-TUO-120-7.4/11.3

10-TUO-120-24.5/30

Fed Aid

HB1

HM1

201   130

Pgm Code
IN TUOLUMNE COUNTY NEAR DARDANELLA
FROM 1.4 KM WEST OF DONNELL VISTA
POINT TO 1.7 KM EAST OF CLARKS FORK
ROAD

IN TUOLUMNE COUNTY NEAR YOSEMITE
JUNCTION AT VARIOUS LOCATIONS

IN TUOLUMNE COUNTY ON NEW PRIEST
GRADE AT VARIOUS LOCATIONS

Description 

RUBBERIZED ASPHALT CONCRETE OVERLAY

RUBBERIZED ASPHALT CONCRETE OVERLAY

WIDENING ROADWAY AT VARIOUS
LOCATIONS

Type Of Work
GEORGE REED, INC.

GEORGE REED INC

TEICHERT CONSTRUCTION

Contractor

SONORA CA 95370

SONORA CA 95370

TURLOCK, CA 95381

 

(209)984-5202

 

V. RAY WORTHINGTON,
ACTING

V.RAY WORTHINGTON

DEOL, HARMINDER

Resident
Engineer

(209) 533-3894

 

(209) 667-1869

 $869,310

 $787,775

 $2,485,000

Bid + CCOs

 $824,697

 $648,570

 $405,460

Comp To  date

 $0

 $0

 $153,134

This Month
05/22/06

04/19/06

08/10/06

Awarded

05/31/06

05/03/06

08/14/06

Approved

10/12/06

10/10/06

10/31/06

Est Comp

 100%

 100%

 100%

%Time

 100%

 100%

 16%

% Work 

COMPLETED

OVER RUN

 

Message

10-0M4104

10-0M4004

10-0P7704

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

  

P.O. BOX 548

P O BOX 548

P. O. BOX 3367

P.O. BOX 218

P. O. BOX 1863

Accepted

10/13/06

10/13/06

Location
Storm Water
Plan



10-1A2104

10-1A4904

10-049944

10-1A6714

10-2A4104

10-406404

10-2A2704

10-0A8504

10-0L7504

10-2A9804

10-0E9704

10-0P2804

10-363114

10-482314

10-3169E4

10-2A50U4

10-0A5804

10-0P2904

10-0H5504

10-0A8204

10-0P4404

10-0P2404

Contract

10-ALP-4-12.5/26.5

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-24.3/24.4

10-AMA-88-42.1/46.9

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-8.1/8.4

10-CAL-4-35.4/0

10-CAL-4-42.7/49.6

10-MER-99-5.0/21

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-26.5/28.8

10-MER-99-28.2/36.4

10-MER-140-27.0/30.2

10-MER-152-19.5/25

10-MER-165-32.2/32.6

10-MPA-140-34.0/51

10-MPA-140-42.3/43.5

10-MPA-140-42.3/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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10-0H3504

10-3A9304

10-0F5104

10-0P3004

10-0M8204

10-0H2004

10-499004

10-0K8104

10-1A7004

10-0H5204

10-3A4304

10-0F3004

10-0J6104

10-0K5604

10-0M3204

10-300164

10-0N2104

10-0F85U4

10-0F7204

10-0M4104

10-3404U4

10-0M4004

Contract

10-SJ-4-15.8/0

10-SJ-4-17.6/19.5

10-SJ-5-5.4/45.8

10-SJ-5-23.9/25.1

10-SJ-5-28.3/29.5

10-SJ-12-23.1/0

10-SJ-26-15.3/15.9

10-SJ-99-1.7/0

10-SJ-99-14.1/15

10-SJ-99-16.7/0

10-SJ-99-17.1/25.4

10-SJ-99-25.4/29

10-SJ-99-28.2/29

10-SJ-99-35.6/36.3

10-SJ-132-.6/2.2

10-SJ-205-3.0/13.6

10-STA-5-28.1/0

10-STA-5-/28.1

10-STA-99-9.9/15

10-TUO-108-45.5/50.3

10-TUO-108-1.8/4.6

10-TUO-120-7.4/11.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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10-0P7704

Contract

10-TUO-120-24.5/30

Cnty Rt Pm

8

Page
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District

 $2,315,939

Work Completed This Period

 Statement of Ongoing Contracts -Summary

10District

 $348,695,857  $202,400,247

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $207,026,043

 $102,253,535

 $36,319,606

 $2,500,000

 $596,673

 Bid + CCO

 $105,966,603

 $83,517,447

 $12,916,196

 $0

 $0

 Work Comp

District Total:

Work completed this Period:  $2,315,939

-F-

-S-

-SH-

-ER-
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